COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2020

ESTI MATE SUMVARY 10: 38: 02
CONTI D: C21865 ESTI MATE NO. 0003 FI NL SPEC YR: 2005
PCN: 21865- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TI ME ALLOW 34 WORK DAYS
US 287 AND FOOTHI LLS PARKWAY PERCENT TIME:  91.18 ORI G TI ME ALLON 34 WORK DAYS
PRQJECT NO. FSA2873- 190
US 287 AND FOOTHI LLS PARKWAY
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 08/ 27/ 2020 DATE TI ME STARTED 03/30/2020
12150 E. 112TH AVE. DATE LET 05/ 02/ 2019 DATE WORK BEGAN  03/30/2020
DATE AWARDED 05/ 15/ 2019 DATE TI ME STOPPED 05/19/2020
DATE CONTRACT EXECUTED 06/26/2019 DATE ACCEPTED 05/ 19/ 2020
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 03/30/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 486, 265. 40 PARTI Cl PATI NG $ 980. 00 $ 0. 00
AWARD PROJECT AMI:  $ 525, 469. 00 NON- PARTI Cl PATI NG 485, 285. 40 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 486, 265. 40 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 486, 265. 40 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 7,882. 04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 486, 265. 40 7,882. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 486, 265. 40 7,882. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,882. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21865-BI D ESTI MATE RUN 08/ 27/ 2020
PRQJECT: FSA2873- 190 ESTI MATE NO 0003 10: 38: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
7, 000. 00000 1. 000 7,000. 00
0010 202-00190 *Renmoval of Concrete Median Cover Materi al 25. 000 25. 000
SY 0. 000 0. 00
60. 00000 25. 000 1, 500. 00
0015 202-00195 *Renoval of Median Cover 0. 000 0. 000
Sy 0. 000 0.00
60. 00000 0. 000 0. 00
0020 202-00201 *Rermoval of Curb 0. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0025 202-00203 *Renmoval of Curb and Cutter 296. 000 296. 000
LF 0. 000 0.00
20. 00000 296. 000 5,920. 00
0030 202-00206 *Renoval of Concrete Curb Ranp 82. 000 82. 000
SY 0. 000 0. 00
61. 00000 82. 000 5, 002. 00
0035 202-00210 *Renpbval of Concrete Pavement 11. 000 11. 000
Sy 0. 000 0.00
160. 00000 11. 000 1, 760. 00
0040 202-00220 *Renmoval of Asphalt Mat 7.000 7.000
SY 0. 000 0. 00
110. 00000 7.000 770.00
0045 202-00250 *Renoval of Pavenent Marking 312. 000 312. 000
SF 0. 000 0.00
5. 00000 312. 000 1, 560. 00
0050 202-00827 Renoval of Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
475. 00000 5. 000 2,375.00
0055 202-00828 Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0.00

11, 000. 00000 1. 000 11, 000. 00



CONTI D: C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21865-BI D ESTI MATE RUN 08/ 27/ 2020
PRQJECT: FSA2873- 190 ESTI MATE NO 0003 10: 38: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597  *Pot hol i ng 24.500 24.500
HOUR 0. 000 0. 00
420. 00000 24.500 10, 290. 00
0065 208-00025 *Pl astic Sheeting 0. 000 0. 000
5% 0. 000 0. 00
13. 00000 0. 000 0.00
0070 208-00035 *Aggr egat e Bag 148. 000 148. 000
LF 0. 000 0. 00
21. 00000 148. 000 3,108. 00
0075 208-00045 *Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
2, 600. 00000 1.000 2, 600. 00
0080 208-00103 *Renpval and Di sposal of Sedinent (Labor) 1. 000 1. 000
HOUR 0. 000 0. 00
100. 00000 1. 000 100. 00
0085 208-00105 *Renoval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0090 208-00106 *Sweepi ng (Sedi nent Renoval) 5. 000 5. 000
HOUR 0. 000 0. 00
215. 00000 5. 000 1, 075. 00
0095 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1.000 750. 00
0100 210-00815 Reset Sign Panel 3. 000 3.000
EACH 0. 000 0. 00
475. 00000 3. 000 1, 425.00
0105 210-00867 Reset Fire Preenption Unit 1. 000 1. 000
EACH 0. 000 0. 00
935. 00000 1.000 935. 00
0110 210-00890 Reset Intersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0. 00

1, 250. 00000 4. 000 5, 000. 00



CONTI D: C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21865-BI D ESTI MATE RUN 08/ 27/ 2020
PRQJECT: FSA2873- 190 ESTI MATE NO 0003 10: 38: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212- 00050 *Sod 444. 000 444. 000
SF 0. 000 0.00
14. 00000 444,000 6, 216. 00
0120 304- 06007 *Aggregat e Base Course (C ass 6) 16. 000 16. 000
cY 0. 000 0. 00
180. 00000 16. 000 2,880.00
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 10. 080 10. 080
TON 0. 000 0.00
430. 00000 10. 080 4, 334. 40
0130 412-00600 *Concrete Pavenent (6 Inch) 5. 000 5. 000
5% 0. 000 0. 00
165. 00000 5. 000 825. 00
0135 503-00036  *Drilled Shaft (36 Inch) 57.000 57.000
LF 0. 000 0.00
485. 00000 57. 000 27, 645. 00
0140 503-00048 *Drilled Shaft (48 Inch) 21.000 21.000
LF 0. 000 0. 00
610. 00000 21.000 12, 810.00
0145 608-00010 *Concrete Curb Ranmp 104. 000 104. 000
Sy 0. 000 0.00
180. 00000 104. 000 18, 720. 00
0150 609-20010 *Curb Type 2 (Section B) 6. 000 6. 000
LF 0. 000 0. 00
80. 00000 6. 000 480. 00
0155 609-21010 *Curb and CGutter Type 2 (Section |-B) 132. 000 132. 000
LF 0. 000 0.00
30. 00000 132. 000 3, 960. 00
0160 609-21020 *Curb and CGutter Type 2 (Section Il-B) 23.000 23.000
LF 0. 000 0. 00
75. 00000 23.000 1,725.00
0165 610-00030  *Medi an Cover Material (Concrete) 251. 000 251. 000
SF 0. 000 0.00

55. 00000 251. 000 13, 805. 00
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CONTI D: C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21865-BI D ESTI MATE RUN 08/ 27/ 2020
PRQJECT: FSA2873- 190 ESTI MATE NO 0003 10: 38: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-72855 Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0.00
21, 400. 00000 1. 000 21, 400. 00
0230 614-72860 Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
435. 00000 8. 000 3, 480. 00
0235 614-72863 Pedestrian Push Button Post Assenbly 7.000 7.000
EACH 0. 000 0.00
1, 525. 00000 7.000 10, 675. 00
0240 614-72866 Fire Preenption Unit and Tinmer 1. 000 1. 000
EACH 0. 000 0. 00
5, 550. 00000 1.000 5, 550. 00
0245 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0250 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1.000 21, 000. 00
0255 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
21, 700. 00000 1. 000 21, 700. 00
0260 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
31, 100. 00000 1. 000 31, 100. 00
0265 614-86748  Controller (Type 2070) 1. 000 1.000
EACH 0. 000 0.00
5, 600. 00000 1. 000 5, 600. 00
0270 625-00001 *Construction Surveying (Hourly) 30. 000 30. 000
HOUR 0. 000 0. 00
255. 00000 30. 000 7, 650. 00
0275 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0.00

40, 200. 00000 1. 000 40, 200. 00



CONTI D: C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21865-BI D ESTI MATE RUN 08/ 27/ 2020
PRQJECT: FSA2873- 190 ESTI MATE NO 0003 10: 38: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0285 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 558. 000 558. 000
Li ne
) SF 0. 000 0. 00
15. 00000 558. 000 8,370. 00
0290 630-00000  *Fl aggi ng 160. 000 160. 000
HOUR 0. 000 0. 00
33. 00000 160. 000 5, 280. 00
0295 630- 00007 *Traffic Control Inspection 17. 000 17. 000
DAY 0. 000 0. 00
225. 00000 17. 000 3,825.00
0300 630-00012 *Traffic Control Managenent 32. 000 32. 000
DAY 0. 000 0. 00
745. 00000 32.000 23, 840. 00
0305 630-00015 *Uniformed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0310 630-80340  *Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 17.000
EACH 0. 000 0. 00
80. 00000 17. 000 1, 360. 00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 26. 000 26. 000
EACH 0. 000 0. 00
90. 00000 26. 000 2,340.00
0325 630-80350 *Vertical Panel 34.000 34.000
EACH 0. 000 0. 00
60. 00000 34.000 2, 040. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00

2, 350. 00000 2.000 4,700. 00



CONTI D:

CAT NO0200
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C21865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
21865- BI D ESTI MATE RUN 08/ 27/ 2020
FSA2873- 190 ESTI MATE NO 0003 10: 38: 02
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
ROADWAY
*Advance Warning Fl ashing or Sequencing Arrow Panel (B 4.000 4.000
Type
ye) EACH 0. 000 0.00
1, 000. 00000 4.000 4,000. 00
*Drum Channel i zi ng Device 10. 000 10. 000
EACH 0. 000 0. 00
57. 00000 10. 000 570. 00
*Traffic Cone 150. 000 150. 000
EACH 0. 000 0.00
17. 00000 150. 000 2,550. 00
F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
Rock Miul ch (Weed Free) Rock Miul ch Median Island Cover 300. 000 300. 000
SF 0. 000 0.00
11. 98000 300. 000 3,594. 00
Added Item (Lunp Sum)/ Added item Cost for Hydro 1. 000 1. 000
Excavati on
LS 0. 000 0. 00
4, 625. 00000 1. 000 4, 625. 00
CAT 0200 CURRENT AMT $ 485,285.40 % 0.00% 485, 285. 40
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 1.000 1.000
EACH 0. 000 0.00
980. 00000 1. 000 980. 00
CAT 0400 CURRENT AMT $ 980. 00 $ 0.00% 980. 00
PROJECT TOTAL CURRENT AMI $  486,265.40$% 0.00% 486, 265. 40



